

CMR PROJECT SCHEDULE

Task #	Task Name	Duration	Start	Finish
	Cmr	646 days	Fri 5/10/13	Sat 10/31/15
1	Gathering Information	9 days	Tue 5/14/13	Fri 5/24/13
	Visit University and Hospital of Khonekene, Thailand	1 day	Tue 5/14/13	Tue 5/14/13
	Centre of the blinds region 9, KhoneKene, Thailand	1 day	Wed 5/15/13	Wed 5/15/13
	Visit the disabled Hospital, Savannakhet, Laos	1 day	Tue 5/21/13	Tue 5/21/13
	Visit hospital at Thakhek, Laos	1 day	Wed 5/22/13	Wed 5/22/13
	Visit Hospital at Paksane, Laos	1 day	Thu 5/23/13	Thu 5/23/13
	Visit Regional Hospital and land used for new facility, Xiangkhouang, Laos	1 day	Fri 5/24/13	Fri 5/24/13
	Project CMR Team meeting	1 day	Mon 5/27/13	Mon 5/27/13
2	Design Plan	23 days	Wed 5/22/13	Fri 6/21/13
	New facility Design, CMR at Vientiane	4 days	Wed 5/22/13	Mon 5/27/13
	New facility Design, CMR at Xiangkhouang	6 days	Tue 5/28/13	Tue 6/4/13
	Renovation at Savannakhet	4 days	Wed 6/5/13	Mon 6/10/13
	New facility at Savannakheth	9 days	Tue 6/11/13	Fri 6/21/13
3	Proposal written	33 days	Fri 5/10/13	Tue 6/25/13
4	Estimated Budget Cost	12 days	Sun 6/30/13	Mon 7/15/13
5	Braille Translation to Lao Version	43 days	Mon 6/3/13	Wed 7/31/13
6	Network new Infrastructure	12 days	Fri 6/7/13	Sat 6/22/13
7	Fundraising Project for CMR	119 days	Sun 6/30/13	Thu 12/12/13
	Contact Potential donors	24 days	Sun 6/30/13	Wed 7/31/13
	Put New Donation Boxes in different places	90 days	Sun 6/30/13	Thu 10/31/13
	Brochures	13 days	Mon 7/15/13	Wed 7/31/13
	Fundraising Event	5 days	Sat 12/7/13	Thu 12/12/13
8	Estimated Construction Starts	543 days	Mon 9/2/13	Wed 9/30/15
	CMR at Vientiane	543 days	Mon 9/2/13	Wed 9/30/15
	CMR at Xiangkhouang	543 days	Mon 9/2/13	Wed 9/30/15
	Renovation at Savannakhet	543 days	Mon 9/2/13	Wed 9/30/15
	New facility at Savannakheth	543 days	Mon 9/2/13	Wed 9/30/15
9	Training	522 days	Tue 10/1/13	Wed 9/30/15

	Teachers	522 days	Tue 10/1/13	Wed 9/30/15
	Nurse	522 days	Tue 10/1/13	Wed 9/30/15
	Doctors	522 days	Tue 10/1/13	Wed 9/30/15
	Office Personnels	522 days	Tue 10/1/13	Wed 9/30/15
11	Medical Equipments	24 days	Wed 9/30/15	Sat 10/31/15